## **FAULKNER COUNTY 2021 REAPPRAISAL PROGRESS**

PLANNED ACTUAL PLANNED
PROGRESS PROGRESS OVERALL %

MONITH	\/E	PLANNED	ACTUAL	PLANNED	DEMARKS.
MONTH	YEAR	PROGRESS	PROGRESS	OVERALL %	REMARKS
JANUARY	2017	0	0		New Construction
FEBRUARY	2017	0			New Construction, MH parks
MARCH	2017	1617		0.00%	
APRIL MAY	2017	1617		0.00%	Now Construction
JUNE	2017 2017	0 1776		0.00%	New Construction
JULY	2017	1617		0.00%	
AUGUST	2017	1617		0.00%	
SEPTEMBER	2017	1825		0.00%	
OCTOBER	2017	1617		0.00%	
NOVEMBER	2017	1617		0.00%	
DECEMBER	2017	1250		0.00%	
JANUARY	2018	0			New Construction, MH parks
FEBRUARY	2018	0			New Construction, MH parks
MARCH	2018	1535		0.00%	New Construction, Will parks
APRIL	2018	1898		0.00%	
MAY	2018				Now Construction
		0			New Construction
JUNE	2018	1850		0.00%	
JULY	2018	1850		0.00%	
AUGUST	2018	1850		0.00%	
SEPTEMBER	2018	1790		0.00%	
OCTOBER	2018	1820		0.00%	
NOVEMBER	2018	1750		0.00%	
DECEMBER	2018	1250		0.00%	
JANUARY	2019	0		0.00%	New Construction, MH parks
FEBRUARY	2019	0		0.00%	New Construction, MH parks
MARCH	2019	1850		0.00%	·
APRIL	2019	1850		0.00%	
MAY	2019	0			New Construction
JUNE	2019	1927			Field Work-DE & New Construction
JULY	2019	1799		0.00%	Tield Welk BE divide Collegedone
AUGUST	2019	1800		0.00%	
SEPTEMBER	2019	1157		0.00%	
OCTOBER	2019	1582		0.00%	
NOVEMBER	2019	1582		0.00%	
DECEMBER	2019	1200		0.00%	N 0 1 11 11 1
JANUARY	2020	0			New Construction, MH parks
FEBRUARY	2020	0			New Construction, MH parks
MARCH	2020	1850		0.00%	
APRIL	2020	1850		0.00%	
MAY	2020	0		0.00%	New Construction
JUNE	2020	1790		0.00%	
JULY	2020	1686		0.00%	
AUGUST	2020	1533		0.00%	
SEPTEMBER	2020	1533		0.00%	

## **FAULKNER COUNTY 2021 REAPPRAISAL PROGRESS**

				ACTUAL /	
		PLANNED	ACTUAL	PLANNED	
MONTH	YEAR	PROGRESS	PROGRESS	OVERALL %	REMARKS
NOVEMBER	2020	1785		0.00%	
DECEMBER	2020	1225		0.00%	
					New Construction, Valuation, Sales
JANUARY	2021	0		0.00%	Validation, and Gathering Income Data
					New Construction, Valuation, Sales
FEBRUARY	2021	0		0.00%	Validation, and Gathering Income Data
					New Construction, Valuation, Sales
MARCH	2021	0		0.00%	Validation, and Gathering Income Data
					Valuation complete for 50% of
APRIL	2021	29788			parcels
MAY	2021	0			Review Data Before Mailing
					remainder of valuation complete, mail
JUNE	2021	29787			notices and begin Informal Hearings
JULY	2021	0			Informal Hearings
AUGUST	2021	0			BOE
SEPTEMBER	2021	0			BOE
OCTOBER	2021	0			Project Completion
NOVEMBER	2021	0			Project Completion
DECEMBER	2021	0			Project Completion